
JOB 16441-2R DAILY REPORT D.O. 2001-02-039 

BAYONNE BARREL & DRUM REPORT # 50 

O.S.C. JOE COSENTINO DATE; 12/03/94 
RJVL M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION QF WORK; 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Sunny TEMPERATURE: 55 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information. 
* Disconnect power to the third office trailer, make ready for demobilization. 
* By the days end the crew has completed the shreeding of 581 drums, crew then demoblizes 
for week end (whats left of it). 

SUBCONTRACTOR SERVICES PERFORMED: 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* RM departs site at 1430 hrs. today, crew runs the day untill 1600 hrs. 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM OSC: 

DOCUMENTS SUBMITTED: 

, MEETINGS HELD. SUBJECT MATTER. DIRECTION AND OR DECISIONS: 

COMMENTS: 

1 




